
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/30/2005

ESTIMATE SUMMARY 15:57:56

CONTID: C14627         ESTIMATE NO: 0007 PROG 2002

PCN: 14627-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Sheridan Blvd:  I-76 to 68th PERCENT TIME:

PROJECT NO: STA 095A-007                  

SHERIDAN BLVD:  I-76 TO 68TH

NAME OF ROAD: SH 95

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 04/11/2005

2500 E BRANNAN WAY DATE LET 12/23/2004 DATE WORK BEGAN 04/11/2005

 DATE AWARDED 01/03/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/19/2005 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 04/11/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,167,348.52 PARTICIPATING $ $ 82,469.78

AWARD PROJECT AMT: 1,071,133.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-9,567.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.88

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

93.58%

74,936.75

82,469.78

72,902.78

72,902.78

$

$

$

$

1,092,411.77

0.00

1,092,411.77

0.00

1,092,411.77

-16,067.00

0.00

1,076,344.77

0.00

AMOUNT DUE 1,076,344.77 72,902.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 72,902.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

61.5
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PCN: 14627-BID    ESTIMATE RUN 09/30/2005

PROJECT: STA 095A-007                  ESTIMATE NO: 0007 15:57:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

537.45000 1.000 537.45

202-00001  
 

0010 REMOVAL OF MEDIAN COVER 74.100 74.100

SY  0.000 0.00

16.10000 74.100 1,193.01

202-00195  
 

0015 *REMOVAL OF SIDEWALK 30.100 30.100

SY  0.000 0.00

19.35000 30.100 582.43

202-00200  
 

0020 *REMOVAL OF GUTTER 55.000 55.000

LF  0.000 0.00

21.50000 55.000 1,182.50

202-00202  
 

0025 *REMOVAL OF CURB AND GUTTER 1,275.600 993.600

LF  282.000 1,057.50

3.75000 1,275.600 4,783.50

202-00203  
 

0030 *REMOVAL OF CONCRETE CURB RAMP 195.400 195.400

SY  0.000 0.00

16.10000 195.400 3,145.94

202-00206  
 

0035 REMOVAL OF ASPHALT MAT 194.000 194.000

SY  0.000 0.00

4.05000 194.000 785.70

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 77,631.000 77,631.000

SY  0.000 0.00

0.85000 77,631.000 65,986.35

202-00240  
 

0045 *REMOVAL OF GROUND SIGN 18.000 18.000

EACH 0.000 0.00

59.10000 18.000 1,063.80

202-00810  
 

0050 *REMOVAL OF SIGN PANEL 6.000 6.000

EACH 0.000 0.00

59.10000 6.000 354.60

202-00821  
 

0055 *REMOVAL OF GUARDRAIL TYPE 3 1,512.000 0.000

LF  450.000 1,057.50

2.35000 450.000 1,057.50

202-01130  
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PCN: 14627-BID    ESTIMATE RUN 09/30/2005

PROJECT: STA 095A-007                  ESTIMATE NO: 0007 15:57:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *CLEAN VALVE BOX 17.000 17.000

EACH 0.000 0.00

134.35000 17.000 2,283.95

202-04005  
 

0065 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 103.000 12.000

CY  91.000 5,614.70

61.70000 103.000 6,355.10

203-00010  
 

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12.000 12.000

CY  0.000 0.00

22.35000 12.000 268.20

203-00060  
 

0075 *POTHOLING 0.000 0.000

HOUR 0.000 0.00

107.50000 0.000 0.00

203-01597  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

806.20000 1.000 806.20

208-00045  
 

0085 *STORM DRAIN INLET PROTECTION 21.000 21.000

EACH 0.000 0.00

536.40000 21.000 11,264.40

208-00050  
 

0090 EROSION CONTROL SUPERVISOR 41.000 30.000

HOUR 0.000 0.00

88.15000 30.000 2,644.50

208-00205  
 

0095 *RESET SIGN PANEL 1.000 1.000

EACH 0.000 0.00

134.35000 1.000 134.35

210-00815  
 

0100 *ADJUST MANHOLE 54.000 54.000

EACH 0.000 0.00

285.85000 54.000 15,435.90

210-04010  
 

0105 *ADJUST VALVE BOX 75.000 72.000

EACH 0.000 0.00

140.15000 72.000 10,090.80

210-04050  
 

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 415.210 379.850

TON 35.360 3,330.91

94.20000 415.210 39,112.78

403-00720  
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PCN: 14627-BID    ESTIMATE RUN 09/30/2005

PROJECT: STA 095A-007                  ESTIMATE NO: 0007 15:57:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 38.000 37.390

TON 0.000 0.00

37.95000 37.390 1,418.95

403-33841  
 

0120 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 9,365.910 9,365.910

TON 0.000 0.00

39.70000 9,365.910 371,826.63

403-34871  
 

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 1,498.000 1,498.000

GAL 0.000 0.00

1.20000 1,498.000 1,797.60

411-10255  
 

0130 *GEOTEXTILE (PAVING) 67,284.000 67,284.000

SY  0.000 0.00

1.15000 67,284.000 77,376.60

420-00500  
 

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 0.000

LF  1,100.000 18,205.00

16.55000 1,100.000 18,205.00

606-00301  
 

0135 MATERIAL ALLOWANCE GUARD RAIL TY 3 (6-3) 1,099.979

LF  -1,099.979 -5,347.00

4.86100 0.000 0.00

0140 GUARDRAIL TYPE 7 (STYLE CA) 680.000 0.000

LF  680.000 34,476.00

50.70000 680.000 34,476.00

606-00710  
 

0145 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 2.000 1,160.40

580.20000 2.000 1,160.40

606-01340  
 

0150 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 4,165.40

1,041.35000 4.000 4,165.40

606-01370  
 

0150 MATERIAL ALLOWANCE TRANSITION TYPE 3G 4.000

EACH -4.000 -1,580.00

395.00000 0.000 0.00

0155 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 2.000 3,822.60

1,911.30000 2.000 3,822.60

606-02003  
 



CONTID: C14627         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14627-BID    ESTIMATE RUN

PROJECT: STA 095A-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0155 MATERIAL ALLOWANCE END ANCHOR (NONFLARED) 2.000

EACH -2.000 -2,640.00

1,320.00000 0.000 0.00

0160 *CONCRETE SIDEWALK (FAST TRACK) 19.000 19.000

SY  0.000 0.00

34.95000 19.000 664.05

608-00003  
 

0165 *CURB RAMP (FAST TRACK) 243.000 242.900

SY  0.000 0.00

59.10000 242.900 14,355.39

608-00011  
 

0170 *TRUNCATED DOMES 115.500 115.500

SF  0.000 0.00

32.25000 115.500 3,724.88

608-00015  
 

0175 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 443.000 443.000

LF  0.000 0.00

15.30000 443.000 6,777.90

609-31010  
 

0180 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 665.000 665.000

LF  0.000 0.00

15.30000 665.000 10,174.50

609-31020  
 

0185 *GUTTER TYPE 2 (6 FOOT) (FAST TRACK) 108.000 108.000

LF  0.000 0.00

33.45000 108.000 3,612.60

609-34006  
 

0190 *MEDIAN COVER MATERIAL (CONCRETE) 237.100 237.100

SF  0.000 0.00

3.50000 237.100 829.85

610-00030  
 

0195 *DELINEATOR (TYPE I) 13.000 12.000

EACH 0.000 0.00

13.95000 12.000 167.40

612-00001  
 

0200 *DELINEATOR (TYPE III) 4.000 0.000

EACH 4.000 64.60

16.15000 4.000 64.60

612-00003  
 

0205 *PULL BOX (SPECIAL) 9.000 9.000

EACH 0.000 0.00

430.00000 9.000 3,870.00

613-07000  
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PCN: 14627-BID    ESTIMATE RUN 09/30/2005

PROJECT: STA 095A-007                  ESTIMATE NO: 0007 15:57:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0210 *SIGN PANEL (CLASS I) 67.000 67.000

SF  0.000 0.00

14.50000 67.000 971.50

614-00011  
 

0215 *SIGN PANEL (CLASS II) 83.000 83.000

SF  0.000 0.00

17.75000 83.000 1,473.25

614-00012  
 

0220 *STEEL SIGN POST (U-2) 16.000 16.000

LF  0.000 0.00

7.50000 16.000 120.00

614-00200  
 

0225 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

163.000 163.000

LF  0.000 0.00

25.25000 163.000 4,115.75

614-01582  
 

0230 *12 INCH LED (BALL) 6.000 6.000

EACH 0.000 0.00

220.60000 6.000 1,323.60

614-10150  
 

0235 *SIGNAL HEAD BACKPLATES 37.000 37.000

EACH 0.000 0.00

84.00000 37.000 3,108.00

614-10160  
 

0240 *LOOP DETECTOR WIRE 8,393.000 8,393.000

LF  0.000 0.00

2.00000 8,393.000 16,786.00

614-72875  
 

0245 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.100 567.58

5,675.80000 1.000 5,675.80

625-00000  
 

0250 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

23,178.70000 1.000 23,178.70

626-00000  
 

0255 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 940.59

3,762.35000 1.000 3,762.35

626-01000  
 

0260 *EPOXY PAVEMENT MARKING 158.000 158.000

GAL 0.000 0.00

123.60000 158.000 19,528.80

627-00005  
 



CONTID: C14627         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14627-BID    ESTIMATE RUN 09/30/2005

PROJECT: STA 095A-007                  ESTIMATE NO: 0007 15:57:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0265 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 312.000 285.000

GAL 27.000 434.70

16.10000 312.000 5,023.20

627-00012  
 

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,413.000 1,413.000

SF  0.000 0.00

10.20000 1,413.000 14,412.60

627-01000  
 

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

324.000 324.000

SF  0.000 0.00

15.05000 324.000 4,876.20

627-30325  
 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,761.000 1,761.000

SF  0.000 0.00

9.65000 1,761.000 16,993.65

627-30330  
 

0285 *SURVEY MONUMENT (TYPE 1) 7.000 0.000

EACH 0.000 0.00

134.35000 0.000 0.00

629-01001  
 

0290 *SURVEY MONUMENT (TYPE 5) 9.000 9.000

EACH 0.000 0.00

96.75000 9.000 870.75

629-01005  
 

0295 *SURVEY MONUMENT (TYPE 3A) 7.000 0.000

EACH 0.000 0.00

483.75000 0.000 0.00

629-01031  
 

0300 *MONUMENT BOX 4.000 4.000

EACH 0.000 0.00

161.25000 4.000 645.00

629-01050  
 

0305 *LOCATE MONUMENTS 8.000 8.000

HOUR 0.000 0.00

123.60000 8.000 988.80

629-01110  
 

0310 *ADJUST MONUMENT BOX 4.000 4.000

EACH 0.000 0.00

161.25000 4.000 645.00

629-01210  
 

0315 *FLAGGING 1,500.000 1,281.500

HOUR 56.000 1,204.00

21.50000 1,337.500 28,756.25

630-00000  
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PCN: 14627-BID    ESTIMATE RUN 09/30/2005

PROJECT: STA 095A-007                  ESTIMATE NO: 0007 15:57:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0320 *TRAFFIC CONTROL INSPECTION 99.000 56.000

DAY 43.000 3,465.80

80.60000 99.000 7,979.40

630-00007  
 

0325 *TRAFFIC CONTROL MANAGEMENT 80.000 59.000

DAY 6.000 2,902.50

483.75000 65.000 31,443.75

630-00012  
 

0330 *UNIFORMED TRAFFIC CONTROL COORDINATION 88.000 88.000

HOUR 0.000 0.00

69.85000 88.000 6,146.80

630-00015  
 

0335 *FLASHING BEACON (PORTABLE) 4.000 1.800

EACH 0.000 0.00

859.95000 1.800 1,547.91

630-80001  
 

0340 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 0.900

EACH 0.000 0.00

215.00000 0.900 193.50

630-80337  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 4.500

EACH 0.000 0.00

75.25000 4.500 338.63

630-80341  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 70.200

EACH 0.000 0.00

129.00000 70.200 9,055.80

630-80342  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600

EACH 0.000 0.00

134.35000 3.600 483.66

630-80343  
 

0360 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 224.000 180.000

SF  0.000 0.00

15.05000 180.000 2,709.00

630-80344  
 

0365 *PORTABLE MESSAGE SIGN PANEL 4.000 1.800

EACH 0.000 0.00

6,449.75000 1.800 11,609.55

630-80355  
 

0370 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.700

EACH 0.000 0.00

1,612.45000 2.700 4,353.62

630-80358  
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PCN: 14627-BID    ESTIMATE RUN 09/30/2005

PROJECT: STA 095A-007                  ESTIMATE NO: 0007 15:57:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 *DRUM CHANNELIZING DEVICE 80.000 72.000

EACH 0.000 0.00

27.95000 72.000 2,012.40

630-80360  
 

0380 *TRAFFIC CONE 500.000 450.000

EACH 0.000 0.00

12.90000 450.000 5,805.00

630-80380  
 

0385 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

DAY 0.000 0.00

107.50000 1.000 107.50

630-80520  
 

0390 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.000 0.00

7,524.70000 0.900 6,772.23

630-85040  
 

0395 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0400 F/A ASPHALT PAVEMENT INCENTIVE 13,629.810 13,629.810

F A 0.000 0.00

1.00000 13,629.810 13,629.81

700-70012  
 

0405 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0410 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0415 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 2,909.870 2,909.870

F A 0.000 0.00

1.00000 2,909.870 2,909.87

700-70025  
 

0420 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0425 F/A LANDSCAPE RESTORATION 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 14627-BID    ESTIMATE RUN 09/30/2005

PROJECT: STA 095A-007                  ESTIMATE NO: 0007 15:57:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0430 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0435 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $72,902.78 987,912.95CURRENT AMT 1,062,849.71 $$

CAT NO0300 STR. E-16-P BID ITEMS 

0440 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

0.85000 0.000 0.00

202-00240  
 

0445 *MODIFY BRIDGE EXPANSION DEVICE 2.000 2.000

EACH 0.000 0.00

11,502.05000 2.000 23,004.10

210-00410  
 

0450 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

39.70000 0.000 0.00

403-34871  
 

CAT 0300 $0.00 23,004.10CURRENT AMT 23,004.10 $$

CAT NO0310 STR. E-16-GQ BID ITEMS 

0455 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

6,154.15000 1.000 6,154.15

202-00495  
 

0460 REMOVAL OF EXPANSION DEVICE 60.000 60.000

LF  0.000 0.00

68.80000 60.000 4,128.00

202-00504  
 

0465 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

94.20000 0.000 0.00

403-00720  
 

0470 *WATERPROOFING (MEMBRANE) 94.000 94.000

SY  0.000 0.00

19.35000 94.000 1,818.90

515-00120  
 

0475 *BRIDGE EXPANSION DEVICE (0-4 INCH) 60.000 60.000

LF  0.000 0.00

160.70000 60.000 9,642.00

518-01004  
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PCN: 14627-BID    ESTIMATE RUN 09/30/2005

PROJECT: STA 095A-007                  ESTIMATE NO: 0007 15:57:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STR. E-16-GQ BID ITEMS 

0480 CONCRETE CLASS B (BRIDGE) 14.300 14.300

CY  0.000 0.00

333.25000 14.300 4,765.48

601-01040  
 

0485 CONCRETE CLASS D (BRIDGE) (SPECIAL) 12.700 12.700

CY  0.000 0.00

333.25000 12.700 4,232.27

601-03041  
 

0490 REINFORCING STEEL (EPOXY COATED) 4,500.000 4,500.000

LB  0.000 0.00

2.70000 4,500.000 12,150.00

602-00020  
 

CAT 0310 $0.00 42,890.81CURRENT AMT 42,890.81 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

24,726.20000 1.000 24,726.20

620-00002  
 

0500 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,490.70000 1.000 13,490.70

620-00012  
 

0505 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

387.00000 1.000 387.00

620-00020  
 

CAT 0400 $0.00 38,603.90CURRENT AMT 38,603.90 $$

PROJECT TOTAL 72,902.78 $ 1,092,411.76CURRENT AMT 1,167,348.52 $$


